PROJECT OVERVIEW

TUE 9/1/26 - THU 6/3/27

% COMPLETE

16%


MILESTONES DUE

Milestones that are coming soon.

Name	Finish

% COMPLETE

Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.



LATE TASKS

Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource Names
Project Kick-off	Tue 9/1/26	Tue 9/22/26	4 days	75%	
Process Requirements	Tue 9/8/26	Thu 10/1/26	18 days	75%	