COST OVERVIEW

TUE 9/1/26 - THU 6/3/27

COST

$2,622,300

REMAINING COST


$2,420,555

% COMPLETE

16%

PROGRESS VERSUS COST


Progress made versus the cost spent over time. If % Complete line below the cumulative cost line,your project may be over budget.



COST STATUS

Cost status for all top-level tasks. Is your baseline zero?

Try setting as baseline



COST STATUS

Cost status for top level tasks.

Name	Actual Cost	Remaining Cost	Baseline Cost	Cost	Cost Variance
Automotive Production Line Expansion	$201,745	$2,420,555	$2,622,300	$2,622,300	$0